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Overview

– Demolition Plan – List of Buildings

• Base bid

• Alternate bid

– Demolition Plan – Location of Buildings

– Compliance With Environmental Quality Standards

– Anticipated Project Schedule
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Demolition Plan 
– List of Buildings

- The Base Bid Buildings

- The Alternate Bid Buildings (added as funding allows)

Base Bid Buildings

 35 - Administrative Staff Residence

 36 - Administrative Staff Residence

 55 - Clubhouse

 57 - Maintenance

 59 - Power Plant/Medical Records

 60 - Shoe Shop

 122 - Wards 51 and 52

 123 - Dining Hall (Wards 53 and 54)

 Barge

Alternate Bid Buildings (priority order)

 Alternate 1 - 56 - Cafeteria/General Store

 Alternate 2 - 82 - Morgue

 Alternate 3 - 47 and 48 - Grounds Department

 Alternate 4 - 6 - Power House "Remains"

 Alternate 5 - 5.1 - Salt Shed

 Alternate 6 - 29.1 - Smoke Stack

 Alternate 7 - 29.2 - Tank

 Alternate 8 - 29.3 - Piers

 Alternate 9 - 23 - Day Treatment

Controlled Demolition Buildings in RED
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Demolition Plan 
– Location of Buildings
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Compliance With Environmental 
Quality Standards

 Air Quality

• Clean Air Act - 40 CFR Part 61 (NESHAPs - Asbestos)

• NYSDOL - Industrial Code Rule 56

– Independent asbestos project monitoring program

– Comprehensive asbestos air sampling protocols

• Community Air Monitoring Program (CAMP)

– Particulate Matter (dust)

– Noise

 Water Quality

• Clean Water Act - 40 CFR Part 122 (NPDES)

• 6 NYCRR - Part 750 (SPDES)

– Stormwater Pollution Prevention Plan

– Wetlands Protection - 6 NYCRR Parts 661-664
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 Solid/Hazardous Waste

• Resource Recovery and Conservation Act (RCRA) 
Hazardous and Solid Waste Amendments (HSWA)

• 6 NYCRR Part 360 (solid waste)

• 40 CFR Parts 260 – 268 (hazardous waste)

• 6 NYCRR Parts 370 – 376 (hazardous/universal waste)

• TSCA-40 CFR Part 761 (PCBs)

 Worker Protection

• Occupational Safety and Health Administration – 29 CFR 1910.120

 Hazardous Materials Management

• USDOT Hazardous Materials Regulations – 49 CFR, Parts 100-185

Compliance With Environmental 
Quality Standards (cont)
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Project Schedule

– Bid Advertisement: Late November  2011

– Contractor Site Visits: Mid- December 2011 and 
Early January 2012

– Bid Due Date: Late January 2012

– Anticipated Contract Award: February/March 2012

– Anticipated Notice to Proceed: Late March 2012

– Anticipated Field Program Initiation: May 2012

– Anticipated Field Program Completion: November 2013


